CALIFORNIA CHANGE ORDER (CO) CO No.: 00116

High-Speed Rail Authority
TITLE: Signalized Intersection at Olive Ave and  DATE: 9/8/2016
Roeding Park Entrance-Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fuiton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for providing all design services required to signalize the intersection
of Olive Avenue and Roeding Park Entrance in accordance with City of Fresno Standard Specification, Section 23,

Traffic Signals and Streef Lighting. Services shall include design electrical/signal systems, ADA compliant curb ramps,
drainage systems, utility relocations/service connections, and pavement delineation plans. Signal interconnection is
limited to placement of wireless interconnect device per City of Fresno Standard Drawings /TS-27A and ITS-27B.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $34,844.60. This lump sum constitutes full and

complete compensation for all design services provided, including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the

controlling operation(s).
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TITLE: Signalized Intersection at Olive Ave and  DATE: 9/8/2016
Roeding Park Entrance-Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as mcdified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The paities agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor‘s Sworn Certification

By executing this Change Crder for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reascn to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such ciaim is
justified as to entitterent and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as___ [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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